TECHNOLOGY STUDENT ASSOCIATION WORK LOG

#	Date	Task	Time involved	Team member responsible (student initials)	Comments
1.	3/2/2025 2/22/2025 1/17/2025	Fix reference page, carryout screen Code reservation screen, reference page and carryout screen along with fixing details of others team members tasks and helping them out, deploying the page on a server	In total 17-20 hours	AM	The first task involved changing the font of the reference page as it was wrong when it was coded. Then worked on fixing the carryout screen to change the background color and change the submit to a button. And then worked on coding the reservation screen which was button. And then worked on coding the reservation screen which was reserving tables, carryout screen which was takeout and reference page to keep everything together along with the forms Then helped others and researched servers to deploy the website on. Also helped create the name and logo and the idea behind the restaurant. Also helped with organization of team and assigning jobs to others.
2.	3/2/2025 2/22/2025 1/17/2025	Fix up the home screen, change the button layout so that it can be navigational on any device, change the button click, create the logo, code the main home screen and link all of the buttons to each screen	In total 17-20 hours	VY	The first task involved changing the home screen so that it looked put together as the reviews shifted, next it involved changing the button layout so that it automatically decreases when viewed on a phone or increases when viewed on a laptop. Then it had to be changed the button layout so the surrounding text of the button allows it to go to other screen and coding the main home screen with all of the pictures Also helped create the name and logo and the idea behind the restaurant. Also helped with organization of team and assigning jobs to others.
3.	3/2/2025 2/22/2025 1/17/2025	Fix up the menu screen, help others, give supportive information to others, write the text for how the restaurant is sustainable	In total 6-8 hours	AS	The first task involved fixing up the menu screen which was changing the background color, then fixing the margin as it was too much to the left. Then helping others and telling what problems should be solved, then writing out the text to explain how the restaurant is sustainable
4.	3/2/2025 2/22/2025 1/17/2025	Fix the about us screen and the farm-to-table screen, help others on coding, fixing up the code so that it looks neat,	In total 6-8 hours	SN	The first task involved fixing up the about us screen as the font was weird and it looked off, the next job was to clean up the farm-to-table screen because the color and the picture was off, guide others and then cleaning up the code so that it is organized and helped introduce another way to code on another platform
5.	3/2/2025 2/22/2025 1/17/2025	Write the text for the farm-to-table page and write the text for the contact us page Help guide others about the color scheme	In total 6-8 hours	CG	The first task involved writing how the restaurant used sources and ingredients from family owned farms and how it incorporates farm-to-table and write the text for the contact us page such as the mail, the number and the address and the hours and then help guide on which colors to be used
6.	3/2/2025 2/22/2025 1/17/2025	Fix up the page for the Reservation screen and the contact us screen	In total 6-8 hours	LK	The first task involved making the page look neat as the colors were off along with the fonts Then the contact us screen had a few misspelling and the color and the font was off as well so that was fixed too